
ID Task Name % Work

1 Map control decorations 15 days

2 North / south arrow 100 1 day

3 Cross-sectional profiles 100 4 days

4 Scale 100 3 days

5 Classificatie aanpassen (gui dialog) 0 5 days

6 Opslaan en ophalen van classificatie gegevens 20 2 days

7 Conversie applicatie voor kaartlagen (?) 9 days

8 Uitzoeken wat werkt en niet werkt voor Resample 0 2 days

9 Dummy proef maken 0 3 days

10 Bug fixes + overig 0 4 days

11 DelftShell upgrade 21 days

12 Huidig opslagmechanisme doorvoeren voor Habitat 7 days

13 Importeren oude projecten (XML > DB) 7 days

14 Toolbox migreren naar nieuwe versie 50 7 days

15 Nieuwe functionaliteit PcRaster implementeren in Habitat 33 days

16 Implement new GridTimeSeries data type 100 10 days

17 Opzetten van klassen die rasterlagen laden (GDAL/NetCDF) 100 5 days

18 Tussenresultaten facultatief opslaan 0 3 days

19 Upgrade Habitat PCRaster wrapper to a time-series grids 0 10 days

20 Upgrade all Habitat forms to a new GridTimeSeries data type 0 5 days

21 GUI controls development / upgrade 8 days

22 Grid time series navigation (time) control 100 4 days

23 Chart control, upgrade from Nplot to TeeChart 100 2 days
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24 Table control - use XtraGrid instead of standard DataGridView 100 2 days Alex
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